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SECTION 1: EXECUTIVE  SUMMARY (In One page) 
 

A. Name and Address of The Reporting Organisation:  

 

 

B. Project Title (as per agreement):  

 
 

C. Reporting Period: 

 

 

D. Reported By: 

 

 

E. Email ID and Contact Details of Reporting Person: 

 

F. Total Direct Beneficiaries Reached: (Please first table in Annexure of the Agreement) 
 
 
 
 
 
 
 

G. INDIRECT BENEFICIARY ASSESSMENT: (the indirect beneficiaries are those, who have been 

reached by students, adolescents, etc., e.g. parents, friends, etc.). Please give list of indirect 

beneficiaries and numbers reached.  (Maximum Five) 

 

H. FINANCIAL SUMMARY 

 

 

  

Planned for the Reporting Period Actual Beneficiaries Reached 

Trainers = 240 Total trainers trained 210 

Students = 12000 Total students reached = 7297 (out of which for 6717 
students all sessions were completed and for remaining 580 
students the sessions were started but there is no 
confirmation yet that the sessions are completed.) 

Indirect Beneficiary Group (e.g. parents) Qualitative Quantitative 

Not applicable (not in the scope of JPIP)   

Total Planned Amount to be Spent in the 
Reporting Period 

Total Actual Amount Spent in the Reporting 
Period 

  

‘SAIYAM’ - Self Awareness in Youth for Anti Addiction Motive  

Jnana Prabodhini‘s Institute of Psychology, 
514, Sadashiv Peth, Pune 411030 

1st August 2019-15th June 2020 

Shamangi Deshpande, Project Chief Coordinator 

Email id: shamangi.deshpande@jnanaprabodhini.org  Contact: 9822408957 
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SECTION 2: PROJECT DETAILS:  
 

1. ABOUT SAIYAM (Not More than 200 words):  

Increasing addiction in adolescents is a major challenge in India's progress. As a solution to this problem, 

Jnana Prabodhini’s Institute of Psychology and Tarachand Ramnath Seva Trust, Pune jointly carried out a 

project - SAIYAM - 'Self-Awareness in Youth for Anti-Addiction Motive'. The focus of this project was on 

substance abuse, media and internet abuse and sexually risky behavior. The aim was to create 

awareness among the adolescent children in Pune city about the prevention of and abstinence from the 

above mentioned addictions through 'self-control and self-regulation'. 

Sexuality Education and Gender Sensitization program is being used as an instrument for the 

development of adolescents towards preventing/fighting addiction at various levels. This program 

focused on empowering the Teachers and Volunteers by building their mentoring potential to facilitate 

self-regulation habits amongst adolescents to avoid Substance abuse, Media abuse and Sexually risky 

behavior.  

Following interventions were planned in the project: 

 Concept of personality - Panchkosha vikasana (Indian concept of a fully bloomed personality)  

 Beauty - the difference between ‘to look beautiful’ and ‘to be beautiful’ 

 Anatomy and Physiology of both sexes - reproductive system, misconceptions, risks, hygiene, HIV-

AIDS   

 Friendship 

 Addiction – substance abuse, media and internet addiction, addiction and sexually risky behavior 

 Media 

 Sexual Misbehavior 

 Man-Woman Compatibility 

 Goal setting and dealing with stressors 
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2. MAJOR ACHIEVEMENTS:  

(MAXIMUM 5, NOT MORE THAN 100 WORDS EACH) (QUANTITATIVE AND QUALITATIVE) 

(This is different from activity accomplishments) 

 

Quantitative Achievements 

No. of attendees in 6 Dialogue box sessions conducted to give project 
information 

222 

No. of volunteers/teachers completed the 3 day SAIYAM Trainer’s training 210  

Total number of schools/communities reached 56 

Total number of students reached 7297 

Total number of SAIYAM session hours for students by volunteers/teachers  1770 

 

Qualitative Achievements: 

 

1. Training material created: The training material was developed by keeping in mind  

a. the minimum information that ‘must’ reach students 

b. No wrong information should be passed onto the students 

c. additional information (from the material itself) can be used depending on the 

capacity of the trainer 

Below new training material was created as part of this project: 

a. Booklet on Addiction as the 9th booklet in the earlier set of Sexuality education 

b. The content development for 10th booklet on ‘Self-regulation, Self-Control’ (printing 

is underway.) 

c. Master Trainer’s Manual for master trainers to conduct SAIYAM training for 

volunteers/teachers - This included in detail the contents for each topic, activities to 

be conducted in the class, expected response/queries and role plays scripts.  

Lesson notes for all 22 SAIYAM sessions to be conducted for students – detailed 

flowchart for 35 minutes session (including bullet points for content and activities). 

Additional three lesson notes on the last topic (Self-regulation) have also been 

developed. 

 

2. Trainer’s feedback: Below are few highlights from feedback of trainers after they conducted 

sessions for students - 

a. SAIYAM Lesson Notes were articulated very well, training material was sufficient, it 

was easier to plan the sessions. 

b. Topics like My Health, Friendship, Beauty, Sexual Abuse, Media, and Addiction were 

very well received by students.  

c. Concepts like Gender Compatibility were little difficult to understand for students. 
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d. Overall response from schools, teachers and principals was good. Some schools 

showed willingness for SAIYAM execution in the next year (2020-21). 

e. Trainers mentioned about some specific encouraging responses and personal stories 

shared by students.   

f. Most of the trainers are more than willing to volunteer in the next year. 

 

3. Students’ feedback: 

a. Encouraging response, shared personal stories 

b. SAIYAM song was a big hit 

c. SAIYAM sessions triggered introspection  

d. Involvement in the topics, perceived highly relevant  

e. Reflects increased awareness about most topics.  

f. Resolutions made by many (e.g. I will not play PuBG, I was taking Gutkha, Tobacco 

but after seeing pictures of effects of tobacco addiction, I have decided not to take, I 

will not feel inferior due to my black skin colour etc.) 
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3. BENEFICIARY ACHIEVEMENTS (PLANNED V/S ACTUAL) 

 

Sr.No. Beneficiary Group Planned (as 
per 
agreement) 

Actual Reasons for Deviation (if 
more than 10% Less) 

1 Youth mentors 0 0  

2 Volunteers 50 192 Very good response from 
volunteer organisations 
and individual volunteers 

3 Govt. Aided Pvt. School 
Teachers 

140 18 Due to delay in start of the 
project, these schools were 
approached in middle of 
the term. Hence they were 
not ready to send teachers 
for this training. 

4 Municipal Corporation 
Teachers 

50 0 In spite of pursuing 
consistently, no written 
communication/decision 
and action on SAIYAM from 
PMC authorities 

5 Students 12000 7297  Instead of 240 planned 
trainers 210 were 
trained and 25% drop 
outs - i.e. the trainers 
who have skipped one 
day of the 3 days 
training or Trainers 
who did not take the 
sessions in schools 
because of various 
reasons 

 Challenges in getting 
12 hours from schools 
during Jan to March 
timeframe (quite short 
from the year point of 
view) 

6 Total Number of Trainers 
(Linear Growth) 

240 210 Last minute cancellations 
in 3rd batch led to lesser 
final count of trainers 

 

  



Tarachand Ramnath Seva Trust                    

 

4. BEHAVIORAL CHANGE:  

 

Sr.No. Beneficiary Group Behavioral Change for each Beneficiary Group 
(Not more than 200 words for each)  
(Please Provide case study for each of the 
beneficiary Group, not more than 1000 words for 
each, with one or two action photos, same as 
question 21). 
Please provide quantitative and qualitative 
analysis  

1. Volunteers/Teachers These are inferred from the feedback given by 
trainers during the trainers’ training or while 
submitting the data after school sessions were 
completed as well as in the review meeting. 

 Presentation skills sharpened 

 Concept clarity and attitudinal change towards 
the topics 

 Inhibitions of talking  about certain topics with 
students or approaching schools reduced 

 Communication skills improved 

 Empathetic behavior and patience towards 
students increased  

2. Students These are inferred from the feedback from students 
and trainers and various test results. 

 Willingness for making a resolution 

 Differentiation between appropriate/beneficial 
and inappropriate/harmful behavior 

 Readiness to receive information about non-
academic but life related subjects facilitated.  

 Triggered the thought process about the topics 
like gender equality   
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5. DETAILS OF PLANNED ACTIVITIES IMPLEMENTED:  

 

Sr.No. Planned 
Activities (As per 
Budget Heads) 

Whether 
Implemented 
Yes/No 

Please mention How you 
evaluate Success of the 
Activities (Not more than 
50 words) 

Problems in 
Implementation of 
the Activities (Not 
more than 50 
words for each 
activity) 

1 Project Team 
Capacity Building  

Yes Project team was recruited 
as per the skills and 
experience requirements. 
Master trainers from JP’s 
Samvadini group were 
available to the project for 
training and mentoring 
during the entire period. 
Project was successfully 
executed.  

 

2 Master Trainers 
Training  

Yes Master trainer’s training 
was conducted by 5 main 
trainers and was attended 
by 25 trainers. They all 
conducted 5 batches of 
Trainer’s training 
successfully. There was a 
review meeting conducted 
after these trainings in 
which challenges, learnings 
and way forward were 
discussed. 

Master trainer 
manual and 9th 
booklet was 
delivered to the 
master trainers 
little late. 

3 Teachers, 
Volunteers 
Selection for 
Training  

Yes Google form was created 
for registrations for training. 
296 volunteers/teachers 
registered for the same. Out 
of which there were 75 
cancellations before the 
training. The actual training 
was attended by 210. 

Less participation 
from school 
teachers and more 
response from 
volunteer 
organisations and 
individual 
volunteers.  

4 Schools enlisting 
for field work and 
coordination  

Yes JPIP team personally visited 
70 government aided and 
private schools in Pune, met 
the authorities and 
requested them to send 
teachers for training. Also, 

No response from 
PMC authorities 
and hence PMC 
schools could not 
be included in the 
project. 
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several NGOs were 
contacted through JPIP’s 
personal connect for 
volunteers’ registration. 
There were many meetings 
conducted with PMC 
authorities and follow up 
done for PMC schools. 

5 Content 
Development for 
anti-addiction 
and linkages with 
existing content  

Yes Around 10 master trainers 
from Samvadini started 
working on the literature 
study and content 
development for Anti-
addiction booklet even 
before the project was 
finalized. Consolidation and 
finalization of the written 
material from these 
individuals was done and 
the 9th booklet was 
completed. This booklet has 
linkages with every topic in 
the existing content of first 
8 booklets and those 
references are mentioned in 
the booklet. 

There was huge 
material collected 
and written. Fit 
into one booklet 
content was a 
challenge. 

6 Tool 
Development: 
Addiction 
awareness 
questionnaire , 
Stress coping 
questionnaire, a 
comprehensive 
tool for School 
children  

Yes Below assessment 
tools/tests were developed 
after doing the pilot testing 
in 3 schools: 

1. काम आहे भनात प्रश्नालरी 
(What I think 
questionnaire) 

2. भाझ ेज्ञान, भाझ ेआयोग्म 
चाचणी (My knowledge, 

My health 
questionnaire) This test 
was developed using 
existing questionnaire 
and adding addiction 
related questions. 

3. व्मसनाधीनता सभज ल 
गैयसभज प्रश्नालरी (Myths 

and Misconceptions 

There were some 
English medium 
schools in which 
non-Marathi 
volunteers took 
sessions. In these 
schools the 
translated tests 
had to be given. 
This was not 
planned earlier.  
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about Addiction 
questionnaire) 

The data analysis itself is 
the proof of success of 
these tests. 

7 Addiction tools 
consultancy  

Yes 3 Psychologists with right 
knowledge and experience 
provided consultancy in the 
Assessment tools 
developments. They gave 
valuable inputs regarding 
the same and also gave 
suggestions after pilot 
testing review. 

No problem faced 

8 Teachers and 
Volunteers 
Training  

Yes It is evident from the 
feedback received from 
teachers/volunteers after 
the training was completed: 
1. training material and 

the linkages between 
the material was easy to 
understand and use 

2. the role plays on how to 
approach schools were 
very helpful  

3. the practice sessions 
during the training 
helped in the  
preparation for sessions 

4. Most of the 
teachers/volunteers 
were very motivated 
and focused to take 
sessions in the school 

Last minute 
cancellations led 
to less number of 
final count than 
planned 

9 Research Report 
Preparation 

Yes In progress Not applicable 

10 Interim Report 
Writing  

Yes Interim report was prepared 
with complete data analysis 
of 2 tests and 60% data 
analysis of the third test. 
The results from this data 
analysis were very 
encouraging. 

Due to lockdown, 
there was delay in 
data entry and 
analysis. 
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6. ACHIEVEMENTS AGAINST PLANNED GOAL AND OUTCOMES:  (Not Applicable) 

 

Change Level Planned Change 
(Copy from Log 
frame) 

Achieved Overall 
Change 

Quantitative 
Indicators of 
Change 

Qualitative 
Indicator of 
Change 

Goal     

Outcome 1     

Outcome 2     

Outcome 3     
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7. ANALYSIS OF THE CLASSROOM OBSERVATION: (not more than 200 words) 

Planning and execution: The trainers followed the lesson notes quite methodically. Only in few 

cases time constraints / other practical limitations were experienced. They executed the role plays 

effectively and touched the children’s’ hearts. Their empathetic behavior triggered the brains and 

minds of the receivers. (The feedback from students indicates the close relationship these trainers 

could develop in a short time span due to their unconditional deliveries and openness to listen to 

the children’s’ mind material.)  

Students’ response: The response of children in the classroom changed over time. Most children got 

involved in the topics from the starting. Initially there was some class control issue for some 

trainers. However, once the topics advanced and children realized the relevance to their lives, they 

participated enthusiastically in the activities and discussions more proactively. Raised queries and 

gave feedback. They enjoyed the ‘Saiyam’ song very much. It became their tagline for the session. 

They shared their views and observations regarding addiction and related issues in their 

surroundings. The children used to look forward to the SAIYAM sessions. Some teachers/ trainers 

mentioned that some children who were initially not so cooperative also became interested and 

responsive at the end of the training period.    
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8. HOW HAS THE PROJECT BROUGHT IMPACT ON THE LIVES OF ADOLESCENTS? 

The aim of the project was to develop awareness among adolescents about responsible sexual 

behavior and attitude of gender equality along with awareness about ill effects of all sorts of 

addictions. The impact of the project was inferred from the pre - post comparison of the 

children’s’ scores on three tests – knowledge and attitude towards sexuality, gender issues, 

myths and misconceptions about sexuality and thoughts regarding delay in gratification-

frustration tolerance –assertiveness and locus of control.  

 

 

 The “Addiction Myths and Misconception” test was initially developed as a tool to initiate 

the thought process for the students. So, the test was conducted for all students just before 

the addiction session. It was decided later that it could also be used as assessment tool for 

pre-post comparisons. As the training for this test was not included in the trainers’ training 

program, it was decided that the post test would be conducted for the students where the 

master trainers, co-trainers and volunteers with training in psychological testing took the 

sessions.  

 “What is in mind” test is a projective test and it was decided and conveyed in the beginning 

itself that it would be conducted for less sample size. This is because of the nature of the 

test and its complexity in analysis.  

 “My health, my knowledge” test was conducted for all the students in pre and post sessions. 

Although this test is about knowledge and attitude towards sexuality, it had five items 

related to addiction. 

 Below criteria are used for data rejection: 

o If student does not attempt more than four items in a test, his/her data is not taken 

for analysis 

o Only pre and post person to person matching data is used for analysis. As the 

attendance of the students on the first day and last day are not same, around 25-

30% of data gets dropped from analysis. 

 The analysis of obtained data denotes statistically significant positive changes on all these 

aspects. It means that there is almost no chance that these results have occurred randomly 

(without any purposeful efforts.)  

TOTAL DATA COLLECTED 

“Addiction 
Myths and 
Misconception” 
Pre-test 

“Addiction 
Myths and 
Misconception” 
Post-test 

“My health, 
My 
Knowledge” 
Pre-test  

“My health, 
My 
Knowledge” 
Post-test  

“What is in 
mind”  
Pre-test 

“What is in 
mind”  
Post-test 

4293 557 5218 5359 793 802 
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Data Analysis for Addiction Awareness Test: 

 

 
 

 The above chart indicates that 59% children show positive change in their level of awareness 

regarding myths and misconceptions regarding addictions. 

 

 Within the positive changes group 86% children have taken a leap of 1 to 10 scores, while 

some have even leaped by 16-20 scores.     
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Total data analyzed N=241 
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Data Analysis for My Knowledge, My Health test: 

 

 
 

 The above chart indicates that 61% children show positive change in their level of awareness 

regarding knowledge and attitude about sexuality issues including gender sensitivity.   

 

 Within the positive changes group 96% children have taken a leap of 1 to 10 scores, while 

some have even leaped by 16-20 scores.  
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Data Analysis for What is in My Mind test 

 
 The above chart indicates that 57% children show positive change in their assertiveness, 

level of frustration tolerance, delay in gratification and locus of control.   

 

 Within that group 85% children have taken a leap of 1 to 10 scores, while some have even 

leaped by 16-20 scores. 

 

6% 

57% 

0

10

20

30

40

50

60

No Change Positive Change

%
 o

f 
To

ta
l 

Direction of Change 

What is in my mind - Pre-Post Changes 

58% 

27% 

11% 

4% 
1% 

0

10

20

30

40

50

60

70

1 to 5 6 to 10 11 to 15 16 to 20 Above 20

%
 o

f 
To

ta
l P

o
si

ti
ve

 

Range of Leap 

What is in My Mind - Positive Changes 

Total data analyzed N=480 



Tarachand Ramnath Seva Trust                    

Additional Analysis: 

 Interaction effect of three variables shows that SAIYAM is emerging as an independent 

variable. Apart from of the changes in these (knowledge, awareness) scores , SAIYAM scores 

(काम आहे भनात) also seem to have been independently influenced positively which means 

there are elements in the training  other than mere information (trainers attitude, 

motivation, urge and the various activities/songs/role plays) which are creating a 'beyond 

information' effect . 

 

 Gender differences also have been observed. Those boys who scored lower and the girls 

who showed ‘no change at the post test on myths and misconceptions about addiction, also 

have been significantly benefited (at post-test) by the training. The inter-correlations of the 

three aspects at pre-test have emerged with stronger positive relationships at the post test. 

 

 The feedbacks written by the children also indicate this change in their own words. Table 

below shows some sample responses.  

      

Stem sentence / situation  Pretest response  Posttest response  

Today was Dheeraj’s day in the 
class. He was selected for a 
lead role in the drama. He was 
boasting about it. Raju 
thought.. 

when my day comes, I will 
show meaning of boasting..! 
 

Other than boasting he can try to 
do practice and act perfectly 
 

Uday was on his way to school 
on a bicycle. He was already 
late for school. He got a red 
signal on the main road and 
that too 90 seconds long! He 
thought… 

त्माच्मा भनात आरे कक ससग्नर 
तोडाला आणण ळाऱेत जालं 
 

त्माच्मा भनात आरे कक भी पाईन 
बयेन आणण जाईन नाहीतय ननमभाचंं 
ऩारन कयेन 

 

It was Ketki’s 14th birthday. Her 
parents decided to buy her a 
bicycle. Ketki was really looking 
forward to it. But his father 
bought her only new clothes 
and sweets instead of bicycle. 
Ketki thought.. 

केतकीरा असे लाटरे कक आई 
फाफा भाझ्मालय पे्रभ नाही कयत.. 
 

Ketaki thought that on 15th   B’Day, 
they will give her bicycle.  

 

Maths exam was going on. 

Rahul was not able to solve one 

problem. Kapil was able to 

solve it. He asked Rahul 

whether he wants to copy the 

भग याहुरने कपऩरकडून उत्तय 
घेतरे असते.  

याहुरच्मा भनात पलचाय आरा की हे 
चुकीचं आहे, दसुऱ्माचं फघून आऩण 
नाही सरहामरा ऩाहहजे  
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answer. Rahul thought.. 

Anish, Aarya, Poorva and Vinit 

had there exams coming up. 

Aarya had got the free premier 

passes for Ranbeer’s new 

movie. Everyone was insisting 

that Vinit also should join but 

Vinit’s mother was not allowing 

him. Vinit thought.. 

यणफीयचा नला ससनेभा मेतोम हे 
कसही करून आईरा सभजालून 
सांगू  

 

आऩण आऩरे ऩास दसुऱ्मारा देऊ 
कायण आऩरे ऩेऩय जलऱ आरेत  

 

Prasanna was studying for 10th 

prelims. His friend showed him 

a new mobile game. Prasanna 

thought.. 

प्रीसरभची तमायी कयाली का गेभ 
खेऱाला- भी चचतंेत ऩडतो  

 

ह्मारा कऱत नाही का पप्ररीभची 
तमायी कयामची आहे ते?   
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SECTION 3: CHANGES, CHALLENGES & LEARNINGS  

1. CHANGES AGAINST PLANNED ACTIVITIES OR OUTCOMES 

As per the table in the section 3 below 

 
2. REASONS FOR CHANGES 

As per the table in the section 3 below 

 
3. OVERALL CHALLENGES 

 

Challenges Specify the 
Activity/activities/outcome/outcomes the 
Challenge Affected 

Last minute cancellations in 3rd batch led to 
lesser final count of trainers 

Trainers’ training: Total number of 
volunteers/teachers trained was much less than 
planned 

There were challenges in terms of getting 
the 11 to 12 hours for SAIYAM sessions in 
the schools in January to March timeframe 

SAIYAM training for students: Some sessions had 
to be crunched or adjusted as per the availability 
of students or there was a gap of few days 
between the sessions.  

The response from government officials 
regarding sessions in PMC schools was not 
so encouraging.  

School coordination: No PMC schools were 
included in the project for this year 

25% dropouts i.e.  
o Trainers who have skipped one day of 

the 3 days training or  
o Trainers who did not take the sessions in 

schools because of various reasons 

SAIYAM training for students: Total number of 
students reached was less than planned 

Poor response from school teachers in 
completing the sessions in schools, lot of 
follow up had to be done 

SAIYAM training for students: All 22 sessions 
may not have been completed, did not get 
confirmation from some school teachers 

There was almost no support from partner 
organisations in approaching the schools 
and volunteers, had challenges in getting the 
required material on time  

School coordination: schools and volunteer 
organisations were approached by JPIP team and 
through JP’s connect. 

Unexpected lockdown due to COVID-19, 
offices remained closed and procuring data 
to work from home also could be done only 
after 10th May.  

SAIYAM training for students: As the schools 
were closed, few trainers could not complete all 
22 sessions in the schools. 
Report writing: Delay in data analysis and 
reporting 
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4. LEARNINGS (Not more than 300 words) 

 

 While conducting the trainers training it was noted that the turnout of volunteers was far 

exceeding than the teachers. 

 The skill sets of the volunteers were different than that of regular teachers with both pros 

and cons from project execution viewpoint. 

 The content and process needed to get synced in properly for the trainers before actual 

classroom sessions started.  

 The training material (main content booklets & lesson notes document) played a very 

important role in setting the basic frame for actual field work. 

 There was a need that the master trainers kept a track of how the sessions were conducted 

in classes.  

 Educational qualification of the trainers became insignificant above a particular level. 

Motivation/ consistency were seen independent of age of the trainers.      

 A separate training needs to be given to all the trainers for test administration and data 

collection. This would control the issue of data rejection to a large extent. From next year 

onwards a robust and comprehensive data collection procedure will be put in place in order 

to collect maximum possible data.  

 It is very difficult to fetch teachers randomly (i.e. only by deputation) without verifying their 

interest/motivation to implement the training.  

 The academic calendar needs to be the pointer for introducing the training in schools for 

proper spread and delivery of the content. 

 Topics dealing with gender concepts, goal setting require more practice and insight from 

trainers’ side to make their delivery effective in actual sessions.  

 A synchronous effort of the project team (master trainers, organizing/ logistic members and 

the trainers) increases the impact on children (ex Vidya Vikas  school sessions, Seva Sahayog 

work at community level etc.)    

 The actual field level turnout of the Govt. school teachers is difficult to predict unless a GR is 

issued by the respective authorities. 

 Individual difference among trainers was noticed in internalizing the content and executing 

it on field. Not all trainers were equally motivated – some displayed high levels of  

enthusiasm, some were motivated but little scared to start, some were reluctant to start 

due to perceived stress and some simply declared that they cannot take the sessions. 
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5. HOW YOU USED THE LEARNINGS TO EXECUTE THIS PROJECT MORE EFFECTIVELY? (Not 

more than 300 words) 

 

 The trainers were grouped and each group was assigned to two master trainers for 

mentoring. They were guided in contacting schools, preparing for sessions and at times 

observations were done to give them feedback for improvement in consequent sessions. 

Moral support was extended to them by being with them in classroom while taking 

challenging sessions like Physiology/Anatomy which may trigger inhibition. 

 All the master trainers (mentors) consistently followed the group to take a feedback and 

solve their on ground difficulties.  

  The project team ensured that the standardized lesson notes will be used by trainers and 

proper documentation will be done in the record notebooks provided to them. Also they 

were given guidelines about test data procurement and submission as a part of their 

responsibility.  

 As people with different educational backgrounds participated in the program, their 

experience sharing was encouraged during the trainings so as to elevate the understanding 

of the whole group. (A law professor explained about POCSO in detail, A facilitator working 

with learning disabled children shared her views about the content delivery, A youth worker 

from NGO talked about the current burning issues of the children he was handling. etc. )  

 Though field work kick started late in second term the constant communication network 

with schools and using all available channels of communication, the trainers and project 

team could facilitate the reach to maximum possible schools.  

 Volunteers were placed in the schools which could not send their teachers for training but 

were willing to give the classes for SAIYAM sessions. Also, it was ensured that in the schools 

with large number of divisions for 8th and 9th standard, all the divisions were covered by 

placing volunteers in addition to their own teachers. 
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SECTION 4: MONITORING, REVIEW AND EVALUATION  
(Not more than 1 page) 

1. MONITORING and REVIEW:  

 

- How did you Monitor the Implementation of the Activities? (e.g. frequency of meetings, visits, 

points discussed in meetings) (Please give details with examples, not more than 500 words) 

- How do you review the accomplishment of outcomes?  (Please give details with examples, not 

more than 300 words) 

Below meetings were held for monitoring and reviewing the progress of the project: 

 Regular weekly meetings with JPIP core team for planning and execution review 

 Meetings with consultants for Assessment tool development 

 Regular meetings for content development and finalization of Anti-addiction booklet 

 Meetings for Master trainers’ manual finalization 

 Visits to schools for training enrolments (70 schools were visited) 

 Review meeting of Master trainers after completion of 5 batches of trainers’ training – to 
discuss achievements, areas of improvement and way forward 

 Visits during the sessions by Master trainers as mentors if any challenges faced by trainers or to 
take specific topics (e.g. In Vidya Vikas school, some sessions were observed by mentors or in 
Sharachhandra Pawar School, Vanaj Pariwar shala, Mahesh Vidyalaya, Nutan Bal vikas school 
etc. moral support was extended to the trainers by being with them in classroom while taking 
challenging sessions like Physiology/Anatomy) 

 Meetings with school principals or supervisors in some schools where there were multiple 
classes in which SAIYAM trainings were taken (e.g. Karve Stree Shikshan Mahilashram school (9 
classes) and Renukaswarup High school (12 classes))- initially to get permission and then to get 
the feedback and planning for the next year 

 For JPIP’s PG Diploma volunteers, the sessions were observed by mentors and feedback was 
given to JPIP based on pre-defined criteria 

 Review meetings for feedback of trainers who completed the school sessions – where trainers 
shared their experiences, achievements and challenges 
 

2. METHODOLOGY OF THE EVALUATION:  

Below are the details of methodology used for evaluating activities in the project: 

 To assess the impact of the training on students 3 assessment tests were designed. Students 

were tested on these before and after the training and the pre-post results were compared and 

analyzed. 

 A record booklet was given to trainers to write down the details of all 22 sessions conducted in 

school. They had to fill the information like the number of students attended each session, 
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methodologies used, activities taken, observations, any special experience in the class for each 

of these sessions. Also they had to take signature of the school principal for completion. Trainers 

submitted these report booklets after completing sessions in the school which were reviewed by 

JPIP. 

 Students’ written feedback was taken after completion of sessions. 

 School Principals’ and teachers’ feedback was taken wherever possible. 
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SECTION 5: FINANCES:  
 

1. BUDGET MONITORING: (Not Applicable) 

Sr. 
NO. 

Budget Head Planned 
for this 
year  
(in Rs.) 

Donation 
received 
so far 
(in Rs.) 

Spent for 
this year 
(in Rs.) 

Deviation Reasons for 
Deviation 
(if more 
than 10%) 

 

 

 

2. IMPACT COSTING: (What are the costing per impact level)  (Not Applicable) 

 

Change Level Planned Change (Copy 
from Log frame) 

Spent amount per outcome 

Outcome 1   

Outcome 2   

Outcome 3   
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SECTION 6: OTHERS 
(Not more than 2 pages) 

1. SUSTAINABILITY: HOW SUSTAINABLE ARE THE IDEAS AND PROCESS INTRODUCED THROUGH 

THE PROJECT? (Not more than 200 words) 

 

The model on which this project is based on is a tested and verified model since two decades.  

The master trainers have been engaged in trainers’ training since 2005 and many of the trainees 

since then have been using the said model in schools / community level.  Later the material was 

developed (after 2015) in the form of 8 booklets to make it more structured. Two major 

research projects have been conducted using the same methodology and content indicating 

favorable impact. Many schools which participated in the current project also expressed the 

willingness to continue this in next academic years. As the trainers are now equipped with 

material and skills along with field exposure they can independently approach schools / student 

population in their vicinity and implement the same. They can become ambassadors of SAIYAM 

to fetch new volunteers/teachers as well as replicate this on their own. (ref: many participants 

from YUVA project which was carried out during 2017-18 started working in their areas 

formally/ informally to spread the training they received.) These are tried and tested methods.  

A value addition was done at every step in time.  

 

2. GIVE DETAILS OF THE CAPACITY BUILDING (QUALITATIVE & QUANTITATIVE) 

- JPIP staff training 

o Literature study, understanding the background and scope of the project, case study 

of YUVA project from planning and execution perspective 

o Understanding the content of SAIYAM topics 

o Attended Master Trainers training as well as Trainers’ trainings 

- Training of Master trainers 

o Five core members from JP’s Samvadini team conducted training for 25 Master 

trainers 

o This training included topics content, role plays, activities practice, songs practice 

and queries resolution. 

o Presentations to be used in the trainers’ training were prepared for each topic. 

o Allocation of master trainers and finalization of topics were done for trainers’ 

training batches. There were practice sessions done for role plays and songs forming 

groups as per the batches and topics. Several meetings were held for the same. 

- Volunteers training 

o Five batches of three day volunteers training (Trainers’ training) were conducted by 

Master trainers. Total trainers trained = 210.  
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o This training included topics content, role plays, group discussions, activities 

practice, songs practice, classroom session practice in small groups,  guidance on 

approaching schools.  

o Small groups of trainers were formed with 2 mentors allocated to each group. These 

groups remained active throughout the project for guidance from mentors as well 

as sharing learning and experiences. 

 

3. HOW WAS THE ASSISTANCE FROM TRST HELPFUL IN IMPLEMENTATION OF THE PROJECT? 

(Not more than 100 words) 

 TRST invited JPIP to implement its experience in adolescent training for facilitating 
awareness regarding addiction. 

 TRST trustees arranged meetings with the social media agencies as support pillars for the 
SAIYAM program. 

 TRST conducted review meetings and contributed in connecting to stakeholder community 
like PMC officials. 

 Most importantly, TRST shouldered the responsibility of the financial back up through 
donations to JPSS for implementing the program.  

 

4. RECOMMENDATIONS: (maximum five) 

 Considering the results obtained in the present study, continuous effort will definitely 

accelerate the impact of the program. 

 The COVID-19 situation has posed challenge in conducting classes in this academic year. 

However, a virtual platform can be used with blend of interactive sessions to maximize the 

gain of students in the current scenario. 

 In the rural parts near Pune, there is a possibility of school starting physically as the spread 

of COVID-19 is limited. Youth volunteers from these rural areas can be trained to conduct 

the sessions in the nearby schools. 

 If the virtual method used is effective, the replication of this model will be possible with 

minimum efforts. So this challenge and difficult times can be looked at as an opportunity in 

disguise. 
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5. PLEASE PROVIDE CASE STUDY FOR EACH OF THE BENEFICIARY GROUP:  

 

A] Case study of trainer: 
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Swati tai has narrated her whole experience about SAIYAM above. When she says that the knowledge 

she got in SAIYAM can be used with her students in future as well, it stresses the importance of training 

the school teachers to make this model more sustainable. School teachers would remain connected with 

the students each coming year and hence can continue training them. After she completed the training 

sessions for one class in her school as a SAIYAM project task, she went ahead and conducted the training 

for additional classes in her school voluntarily. She also raised opportunities for some SAIYAM 

volunteers to conduct the program in her school for 8th standard. She mentioned that more teachers in 

her school would join the training so that the school becomes self-reliant in executing this program in 

the approaching academic year.  She had previously also made her students available for the last tool 

that we developed for our program. This indicates that a motivated and thoughtful teacher can make 

the activity of SAIYAM far more sustainable than we expected.   

B] Case study of students: 

Below is the case study for the beneficiary group as one particular 9th standard class of students in one 

co-ed school on Karve road. Our trainer – Megha tai Nagare - from Swaroopwardhini took SAIYAM 

sessions in this class. This entire case shows their journey of how their attitude and behavior changed 

from the very first session to the last session. 

 The trainer was given the most mis-behaved class in the school. The class teacher warned 

her that these students do not listen to anyone and only understand when you use the stick. 

So, the class control would be a challenge. 

 In the first session when children came to know that this is not a regular academic session 

but something other than studies, they were happy. Their thought process or mindset was 

evident from the first ice-breaking game that the trainer took in the class. When a pen was 

circulated and everyone had to tell how the pen could be used, they gave answers like ‘bidi’ 

or a weapon to kill someone or to hit someone.  
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 Trainer felt that the class environment was not very pleasant and encouraging, children 

needed love and respect but the teachers were very strict with them, they had lots of 

questions in their mind but no one to ask. When they had someone from outside the school 

talking to them patiently, they seemed to be opening up and the trainer could control the 

class without much difficulty. 

 From next session onwards, they started participating in the activities, discussing the topic, 

relating it to their home environment and their experiences. 

 In one of the sessions, when the trainer entered the class, the class teacher slapped one girl 

in front of the whole class and then left the class. The girl was not at all apologetic or guilty 

about that. When the trainer talked to her calmly, she immediately said sorry. 

 In the session on anatomy and physiology and changes during adolescence, students were 

interested in the topic. Boys were a little uncomfortable during the discussion about body 

parts. But they still asked questions. Girls spoke freely about the customs they had to follow 

during their periods. About the psychological changes happening in adolescent age, many 

had the same complaint that elders do not listen to us. They do not like to share things with 

the parents as parents do not trust them. 

 During the discussion about HIV/AIDS there was a general opinion that this topic should 

have been covered at the right age i.e. in the 7th standard itself! 

 When the topic on friendship with opposite sex was discussed, one boy said this topic 

should have been conducted 2 days back as one girl from their class cut her hand with a 

blade because one boy rejected their friendship. The case was not discussed in the class 

further but the trainer was happy that students were discussing this topic very openly. They 

also mentioned that all of them use abusive words and if they don’t they would be outcast 

from the group. 

 Students were aware of substance abuse and their effects on health. Some students spoke 

about their alcoholic father and how it has ruined the atmosphere at home, how everyone 

gets disturbed because of that. There are lots of fights and they cannot focus. Trainer 

realized that in most of the houses due to alcohol addiction these children are disturbed and 

that is the reason for their behavioral problems. 

 In the session of internet and mobile addiction they confessed that they are aware of the 

negative impact of this but are not able to control it. 

 After almost 10 sessions, they all said the national anthem properly for the first time. They 

only realized and admitted the same! 

 In the session of sexual abuse all students were very quiet and there was a pin drop silence 

during the whole time. Only one girl shouted that girls should not allow anyone touching 

them inappropriately, they should push the person, hit and run away.  

  Students made a resolution that they would always keep in mind the word ‘SAIYAM’ in 

whatever they do! 
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As it is evident from the above case study, Megha tai played a very important role in the 

transformation of the students. She is very motivated and keen volunteer. Her empathetic 

behavior and tremendous patience towards students, clear understanding of their 

background, conditioning and her acceptance of their behavior facilitated the students to 

open up and talk freely with her. It is proved time and again that the trainer’s attitude can 

make wonders! 

 

6. FUTURE PERSPECTIVE (PLANS) 

 This program has immense potential of shaping young minds to become more responsible and 

active citizens. This mission can be taken by collaborating with different organisations as 

implementation partners. 

 Involving youth between 20 to 25 years of age will add a different dimension to this effort as 

they will be working for their own development as well as contribute to the society. 

 If this effort sustains with the same zest for next two years sufficient data across communities 

will be available to formulate a draft for the government agencies to form a policy and 

implement on a larger scale.  
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7. ANY OTHER INFORMATION YOU WANT TO PROVIDE FOR IMPROVISATION OF THE PROJECT 

 

Please provide any Testimonials, Photos, newspaper clippings etc.). 

 

(The entire report must not be more than 25 to 30 pages, excluding case studies and 

testimonials)  

Newspaper clippings 
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Dialogue box
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Training Photos 

Master Trainers’ Training 
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Training Batch 1
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Training Batch 2 
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Training Batch 3 

 

 

Training Batch 4 
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Training Batch 5 

 

Group Activities during training
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School/Community Sessions 
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Feedback from students 
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